Enterprise Lead Management Master Blueprint
Part 10 – Implementation Roadmap & Delivery Plan

Purpose

Provide the execution plan to build, test, deploy and transition the platform into production.

Project Team

Recommended roles: Product Owner, Project Manager, Solution Architect, Data Engineer, Backend Engineer, Frontend Engineer, AI Engineer, QA Engineer, DevOps Engineer and Business Stakeholders.

Suggested Delivery Plan

Sprint 1: Requirements & Architecture. Sprint 2: Databricks foundation. Sprint 3: WhatsApp integration. Sprint 4: AI extraction & validation. Sprint 5: Lead enrichment & representative matching. Sprint 6: Dashboards. Sprint 7: Notifications & reminder engine. Sprint 8: Testing & hardening. Sprint 9: UAT. Sprint 10: Production deployment.

Milestones

Architecture approval, Databricks operational, end-to-end ingestion complete, dashboards complete, UAT sign-off, production go-live.

Testing Strategy

Unit, integration, API, UI, security, performance, load and user acceptance testing. Validate reminder workflows, CSV uploads and AI-assisted processing.

Risk Register

Key risks include API availability, poor data quality, prompt drift, CSV inconsistencies, notification failures and infrastructure scaling. Define owners and mitigation plans for each.

Go-Live Checklist

Production infrastructure ready, secrets configured, backups enabled, monitoring active, security review completed, dashboards validated, user training delivered, rollback plan approved.

Hypercare

Provide 2–4 weeks of post-production monitoring, rapid defect resolution, user feedback collection and KPI validation.

Success Metrics

Measure lead ingestion time, data accuracy, duplicate rate, reminder compliance, response time, conversion rate, dashboard adoption and SLA compliance.

Future Roadmap

Add ERP integration, CRM integration, AI Copilot, predictive lead scoring, quotation generation, forecasting, OCR, voice transcription, multilingual support and conversational analytics.

Final Recommendation

Use Databricks as the system of record, a Pipeline Orchestrator for workflow control, FastAPI for business services, React for the dashboard and AI services for decision support. Keep the architecture modular, observable and scalable.